GDAAC Notes for
MODIS Technical Team Meeting (3/25/99)

WEEKLY HIGHLIGHTS:

. PGEOQ2 SSIT suspended, metadata discrepancies identified; PGEO2 patch pending from SDST, ESDT patch pending from ECS.
New verson of PGEOI received, MAPL paich needed from SDST received, SSIT will recommence when MAPL patch is processed (3/25-
3/26)
New MODIS DST Lead — Greg Leptoukh

WEEKLY PLAN:

SSIT of new version of PGEOI, PGEO2A (LIB subsetter)
PGEO01-02-03 in OPS for OREs and TESS preparation

WORKI NPROGRESSANDFUTURE:
Need to match up ESDT and MCF a DAAC for successful integration of PGEs a DAAC and for successful insertion of MODIS data
products produced at MODAPS into ECS Dataserver
Need to work L1B browse product identification with SDST and overal MODIS browse definition.
OREs for nomina production and digtribution of MODIS and ASTER expedited data commenced 3/22/99.

ECS-SYSTEM STATUS: YELLOW

Drop 4PY in TS2, TS1 and OPS modes
MAP1 / SDST TK SSIT STATUS: YELLOW

Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name | Delivered | Integrated | Chained | TESS | Ops Ready | Launch Ready | State Notes

PGEO1 v2.1 4/15/98 | 5/8/98 5/20/98 | 4/22/99 5/99 Expected Y | Error List pending
PGEO1 v2.1.0 | 3/22/99 5/99 Expected R | MAPI patch needed
PGEO2 v2.0 1/29/98 | 3/18/98 | 5/20/98 | 4/22/99 5/99 Expected G
PGEQ2 v2.1.1 | 3/5/99 R | Patch pending
PGEO3 v2.0 2/18/98 | 4/27/98 | 5/20/98 | 4/22/99 | 5/99 Expected G




